


DRAFT v1 7.27.10

ID	Task Name	Predecessors	Duration	Start	Finish	3rd Quarter	4th Quarter	1st Quarter					
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1	Council on Tax Reform and Fairness for Georgians		116 days	Wed 7/28/10	Wed 1/5/11								
2													
3	Review Current State of the Tax Code & Structure		30 days	Wed 7/28/10	Tue 9/7/10								
4	Kickoff meeting		1 day	Wed 7/28/10	Wed 7/28/10								
5	Chair one-on-one meetings with Tax Council members and key stakeholders	4FS+2 days	10 days	Mon 8/2/10	Fri 8/13/10								
6	2nd Meeting - Presentations from stakeholders, group representatives	5	1 day	Wed 8/25/10	Wed 8/25/10								
7	Fact Finding Sessions	6	9 days	Thu 8/26/10	Tue 9/7/10								
8													
9	Opportunity Analysis		16 days	Wed 9/8/10	Wed 9/29/10								
10	3rd Meeting - Presentations from tax policy experts on tax structure alternatives	7	1 day	Wed 9/8/10	Wed 9/8/10								
11	4th Meeting - Presentations from private sector interests	10	1 day	Wed 9/29/10	Wed 9/29/10								
12													
13	Determine Future State Strategy		45 days	Thu 9/30/10	Wed 12/1/10								
14	Review input and presentations from all stakeholders and evaluate scenarios	11	20 days	Thu 9/30/10	Wed 10/27/10								
15	5th Meeting - Council work session	14	1 day	Wed 11/3/10	Wed 11/3/10								
16	Craft recommendations and draft legislation	15	10 days	Thu 11/4/10	Wed 11/17/10								
17	Council reviews draft legislation and offers feedback (iterative)	16	10 days	Thu 11/18/10	Wed 12/1/10								
18	6th Meeting - Review 90% draft of the Council's proposed legislation	17FS-1 day	1 day	Wed 12/1/10	Wed 12/1/10								
19													
20	Secure Agreement and Buy-In on Proposed Legislation		25 days	Thu 12/2/10	Wed 1/5/11								
21	Review proposed legislation with stakeholders	18	15 days	Thu 12/2/10	Wed 12/22/10								
22	Appeal to wide audience of beneficiaries and influencers	18	15 days	Thu 12/2/10	Wed 12/22/10								
23	Finalize	21,22	10 days	Thu 12/23/10	Wed 1/5/11								

Project: Council on Tax Reform and Fairness for Georgians
 Date: Sat 8/7/10



Task Split

Progress Milestone

Summary Project Summary

External Tasks External Milestone

Deadline